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EG:G ROCKY FLATS

EG&G ROCKY FLATS INC
ROCKY FLATS PLANT PO BOX 464 GOLDEN CQLORAS

March 9 1994

94 RF 02868
Jessie M Roberson
Acting Assistant Manager for
Environmental Restoration 1/91/ 3
DOE RFO 4 ? vd

SITEWIDE TREATABILITY STUDIES PLAN PROGRAM (STSP) SGS-167 94

Ref J M Roberson ltr (02383)to S G Stiger Sitewide Treatability Studies Plan Program

March 7 1994

EG&G Rocky Flats Inc has reviewed the Department of Energy Rocky Flats Office (DOE RFO) letter of
March 7 1994 requesting an explicit commitment from EG&G Rocky Flats for (1) completing spectic
treatabilty studies by November 12 1994 (2) timely completion of setup of the 881 Sitewide
Treatability Studies Program (STSP) laboratory and (3) a plan to improve communications with
Environmental Protection Agency (EPA ) and Colorado Department of Health (CDH) on the STSP

EG&G Rocky Fiats is committed to the timely completion of the eight treatability studies requested by
EPA and CDH in therr letter of February 18 1994 (attached) These treatability studies are required to
support the remedy selectionforOUs 1 2 3 5 and 6 EPA and CDH requested that the following
treatability studies be compileted by the referenced date

Magnetic Separation

Chemically Enhanced Steam Stnpping
Solvent Extraction

Physical Separation

Adsorption

ion Exchange

TRU-Clear

Bioremediation
Solidification/Stabilization Workplan

EG&G Rocky Flats prepared the attached Table 6-1 for the Annual Treatability Studies Report that will be
issued March 14 1994 This table lists the status of each of the treatability study programs As indicated
n the table the majority of the treatability studies will be completed (i @ bench-scale testing will be
complete and preliminary results reviewed with the Agencies) by the November 12 1994 date

The exceptions o this date follow

Chemically Enhanced Steam Stripping (CESS) will be conducted at Los Alamos National
Laboratory (LANL) The target date for completion is November 12 1994 A final date will be
negotiated with LANL during contract negotiations

Solvent Extraction requires a ‘hot laboratory® EG&G and DOE/RFQ are currently auditing four
laboratories in the Denver/Fort Colling area which have an applicable Colorado Department of
Public Health Radioactive Materials license Shouid the laboratories not require upgrading the
test program will be completed by November 12 1994
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The setup of the treatability studieslltiboratory in Building 881 is underway (i e utiity service for the
ICP/MS equipment) The initial matenal was delivered to Builkdng 881 on March 7 1994 A ‘“pre-
evolution evaluation was conductéd on March 8 1994 at which time any material deficiencies were
identified and craft worker sequence was scheduled Maintenance Planning and Scheduling (MP&S)
will complete their schedule by March 11 1994 Technology Development has tentatively scheduled
the ICP/MS equipment vendor to complete final calibration and operational checkout of the equipment
This schedule will be confirmed the week of March 14 1994 based on the MP&S schedule

In order to improve communications DOE/RFO and EG&G met with EPA and CDH and agreed to
continue to hold quarterly meetings to present and discuss the status of various studies as well as
provide weekly highlights and/or monthly summaries of programs  |n addition when significant events
affect current schedules formal notification will take place requesting schedule extensions per Part 42
(Extensions) of the Interagency Agreement (IAG)

if you have any questions please direct them to John Hopkins of Environmental Engineenng &
Technology at extension 8636

X Shgo—

Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats Inc

JKH cb
Ong and1cc J M Roberson

Attachments
As Stated

cc
A Rampertaap DOE RFO
R J Schassburger DOE RFO
M N Silverman DOE RFO
L W Smith DOE RFO
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